SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:30AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.: 04-0120F4
Diary #: 533 Const Calendar Day: 703 D.ate: 08-May-2014.1 Thu.rsday 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition clear, warm
Working Day If no, explain:

Di ary: Dispute
General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc. MEP =
paperwork and write diaries.

04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC

Diary: Dispute
12" DIP installation 123 0-000-000.123 —
| went out to CB 19 at approximately 1000 to inspect the work installing the additional PS-5s for the

expansion loops at PP 126. | noted that the 12" DIP was not seated in the PS-11. | also noted that the
flange immediately to the east of the PS-11 was sitting on the deck of CB-19 as was the socket of the flex
joint. 1 further noted that the pipe was not level between the PS-11 and the IB barrier of the WB bridge.

During testing FWS blocked up the elbow on the west side of the expansion joint to support them (they
sagged under the weight of the water, and this was the reason additional PS-5s were being installed). The
blocks may be too high, lowering the elbow on the east side. | informed ABF and FWS of this, instructing
them that before any work is done installing the new PS-5s for the 12" DIP, the flow line of the pipe is

confirmed and that the pipe will seat in the PS-11 and the flange and flex joint will not be touching the
deck.

CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
SMITH-EMERY SF
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  SMITH-EMERY SF
Certified Welding Ins OTH SALVADOR MERINO 600 000 000 6.00 []
Di ary: Dispute
10" DIP installation 001 0-MSI-EFA.187 .
Sal Marino provided the welding QC for the welding of the tabs for the redundent PS-5 on the deck of CB

19 per the direction given in RFI 3617.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 533 Date: 08-May-2014 Thursday
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Di ary: Dispute
10"DIP installation 001 0-MSI-EFA.187 -~
The crew, including Josh Johnson and Tim Esquivel, worked in their yard at pier 7 the entire shift, welding
extension plates on the L 125 x 89 angles to be used at the redundent PS-5 cross beams per the direction
given in RFI 3617.
The crew used three crew trucks, a 2.5 HP generator, a 70 amp welder and small tools in performance of
this work.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ERIC SPARKS 0.00 0.00 0.00 0.00 D
Ironworker JNM DONALD PLUMB 6.00 0.00 0.00 6.00 D
Ironworker APP REGINALD HUMPHREY 3.00 0.00 0.00 3.00 D
Ironworker FOR RICHARD GARCIA 6.00 0.00 0.00 6.00 D
Ironworker JNM PAUL FAMBRINI 6.00 0.00 0.00 6.00 D
Di ary: Dispute
Dehumidification System 001 O0-MSI-EFA.187 —~
Richard Garcia, Reginald Humphrey, and Paul Fambrini spent 6 hours of their shift at the tower base,
cutting new dehumidification ductwork penetrations in the tower skirt per the direction given in RFI 3634.
This crew used a 40 foot manlift and grinders for this operation.
Donald Plumb spent 6 hours of his shift welding the redundent PS-5 tabs to the deck of CB-19. These
redundent PS-5 are for supporting the DIP angles for the 6", 10", and 12" DIP per the direction given in
RFI 3617. Eric Sparks assisted as general foreman. Donald used a crew truck and a welding machine in
performance of this operation.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter FOR TOM COLOMBO 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 -
The FWS crew worked in their yard at Pier 7 the entire shift. There was no mobilization.
In addition to the equipment used in the performance of the shift's work, the crew used a towed port-a-
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 533  Date: 08-May-2014 Thursday

potty which will be charged to CCO 354 via montly invoice.
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